COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 02/ 2019

ESTI MATE SUMVARY 13:19: 29
CONTI D C20751 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 20751- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TIVE ALLOW 140 WORK DAYS
US50C OVERLAY 4TH TO BAXTER RD PERCENT TIME:  36.43 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. STA050A- 028
US50C OVERLAY 4TH TO BAXTER RD
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 04/ 26/ 2019 DATE TIME STARTED 01/09/2019
1541 STOCKYARD ROAD DATE LET 12/ 06/ 2018 DATE WORK BEGAN  01/22/2019
DATE AWARDED 12/17/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 7,169, 434.46 PARTI Cl PATI NG $  1,229,157.29 $ 522, 803. 32
AWARD PRQIECT AMT: $ 6,510, 731. 20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17. 14% TOTAL EARNI NGS 1,229, 157. 29 522, 803. 32
FUNDS AVAI LABLE: $ 5,940,277.17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 229, 157. 29 522, 803. 32
TOTAL CLAI M5 $ 0.00 RETAI NAGE -28,386. 97 -11, 440. 23
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 200, 770. 32 511, 363. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 200, 770. 32 511, 363. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 511, 363. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20751-BI D ESTI MATE RUN 05/ 02/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0003 13:19: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0010 202-00039 Renoval of Bollard 3.000 2.000
EACH 1. 000 200. 00
200. 00000 3. 000 600. 00
0015 202-00160 Renoval of Wall 120. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0.00
0020 202-00195 Renoval of Medi an Cover 616. 000 492. 130
5% 61. 270 612. 70
10. 00000 553. 400 5, 534. 00
0025 202- 00200 Renoval of Sidewal k 512. 000 68. 100
Sy 160. 580 1, 605. 80
10. 00000 228. 680 2,286. 80
0030 202-00202 Renoval of Gutter 285. 000 78.500
LF 181. 600 1,816. 00
10. 00000 260. 100 2,601. 00
0035 202- 00203 Renoval of Curb and Gutter 1, 449. 000 354.910
LF 683. 850 5, 470. 80
8. 00000 1, 038. 760 8, 310. 08
0040 202-00204 Renoval of Curb, GQutter and Sidewal k 209. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0045 202- 00206 Renoval of Concrete Curb Ranp 173. 000 29. 940
Sy 39. 700 397. 00
10. 00000 69. 640 696. 40
0050 202-00210 Renoval of Concrete Pavenent 946. 000 190. 240
5% 50. 110 501. 10
10. 00000 240. 350 2,403.50
0055 202- 00220 Renoval of Asphalt Mat 2,770. 960 2,294. 330
SY 476. 630 9, 532. 60

20. 00000 2,770. 960 55, 419. 20
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COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Asphal t Mat (Pl ani ng)

Pavenent

Mar ki ng

Ground Sign

Si gn Panel

Pedestrian Push Button

Sawi ng Concrete (8 Inch)

Sawi ng Asphal t

Enbankmen

Pot hol i ng

Structure Backfill

Topsoi |

t

Mat eri al

Material (6 Inch)

(Conpl ete In Place)

(Special) (FlowFill)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
311, 010. 000
sy
1. 90000
80, 618. 000
SF
0. 55000
144. 000
EACH
25. 00000
48. 000
EACH
20. 00000
2.000
EACH
250. 00000
498. 270
LF
20. 00000
4,048. 440
LF
3. 00000
35. 000
cy
50. 00000
80. 000
HOUR
200. 00000
17. 000
cy
100. 00000
26. 000
cy

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 654. 660
205. 630
1, 860. 290

3. 000
1. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

116. 670
381. 600
498. 270

2,676. 260
1,372.180
4,048. 440

0. 000
0. 000
0. 000

19. 500
32.500
52. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 02/ 2019
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13:19: 29

AMOUNT
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CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20751-BI D ESTI MATE RUN 05/ 02/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0003 13:19: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00035  Aggregate Bag 625. 000 175. 500
LF 30. 000 120. 00
4. 00000 205. 500 822. 00
0120 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0125 208-00051 StormDrain Inlet Protection (Type I) 75. 000 28. 000
LF 0. 000 0. 00
10. 00000 28. 000 280. 00
0130 208-00052 StormDrain Inlet Protection (Type II) 45. 000 3. 000
LF 0. 000 0. 00
20. 00000 3. 000 60. 00
0135 208-00103 Renoval and Disposal of Sedinent (Labor) 48. 000 4.750
HOUR 2.000 60. 00
30. 00000 6. 750 202.50
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 120. 000 1. 000
HOUR 17. 500 875. 00
50. 00000 18. 500 925. 00
0145 210-00010 *Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0150 210- 00050 Reset Fire Hydrant 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0155 210-00750 *Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00
2,575. 00000 0. 000 0. 00
0160 210-00810 *Reset Ground Sign 27.000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0165 210-04010  Adjust Manhol e 160. 000 0. 000
EACH 1.000 400. 00

400. 00000 1. 000 400. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20751-BI D ESTI MATE RUN 05/ 02/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0003 13:19: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04016 Modi fy Manhol e (Speci al ) 20. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 210- 04050 Adj ust Val ve Box 170. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0180 210-04070 Adj ust Vel | 7.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0185 212-00006 Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0190 304-06000 Aggregate Base Course (Cl ass 6) 914. 250 42.670
TON 871.580 74,084. 30
85. 00000 914. 250 77,711. 25
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 433. 000 7.420
TON 538. 510 59, 236. 10
110. 00000 545. 930 60, 052. 30
0200 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 9, 133. 000 0. 000
TON 0. 000 0. 00
65. 35000 0. 000 0. 00
0205 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 34, 211. 000 0. 000
TON 0. 000 0. 00
72.35000 0. 000 0. 00
0210 411-10255 Emul sified Asphalt (Sl ow Setting) 20, 072. 000 0. 000
GAL 154. 200 308. 40
2. 00000 154. 200 308. 40
0215 412-00190 *Concrete Pavenent (Patching) 76. 000 24.330
Sy 17. 390 4, 869. 20
280. 00000 41.720 11, 681. 60
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 435. 000 0. 000
LF 254. 600 45, 509. 75

178. 75000 254. 600 45, 509. 75



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20751-BI D ESTI MATE RUN 05/ 02/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0003 13:19: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 304. 000 0. 000
LF 24.000 4, 290. 00
178. 75000 24.000 4,290. 00
0230 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 989. 000 944. 000
LF 0. 000 0. 00
243. 75000 944. 000 230, 100. 00
0235 604-13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 726. 00000 0. 000 0. 00
0240 604-16510 Inlet Type 16 (Double) (10 Foot) 10. 000 0. 000
EACH 8. 000 47, 432. 00
5, 929. 00000 8. 000 47, 432. 00
0245 604-19010 Inl et Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0250 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 1.000
EACH 0. 000 0. 00
6, 900. 00000 1. 000 6, 900. 00
0255 604-30015 Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 500. 00000 5. 000 32, 500. 00
0260 604-31000 Manhol e Box Base (Special) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0265 608-00000 *Concrete Sidewal k 203. 000 41.720
SY 104. 100 6, 037. 80
58. 00000 145. 820 8, 457. 56
0270 608- 00005 *Concrete Sidewal k (Special) 169. 000 0. 000
SY 0. 000 0. 00
118. 00000 0. 000 0. 00
0275 608-00010 *Concrete Curb Ranp 585. 000 59. 840
SY 131. 080 14, 549. 88

111. 00000 190. 920 21,192.12
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PCN: 20751-BI D ESTI MATE RUN 05/ 02/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0003 13:19: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 608-00015 *Det ect abl e War ni ngs 803. 000 92. 000
SF 190. 400 8, 568. 00
45. 00000 282. 400 12, 708. 00
0285 609-21010 *Curb and Gutter Type 2 (Section |-B) 287. 000 81. 500
LF 68. 200 2,728.00
40. 00000 149. 700 5,988. 00
0290 609-21020 *Curb and CGutter Type 2 (Section Il-B) 1, 165. 000 268. 240
LF 447. 400 19, 685. 60
44.00000 715. 640 31, 488. 16
0295 609-22022 *Curb, Gutter and Sidewal k Type 2 (Section I1-B) 209. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
0300 609-24003 *Qutter Type 2 (3 Foot) 80. 000 77.330
LF 0. 000 0.00
32. 00000 77.330 2,474.56
0305 609-24004 *Gutter Type 2 (4 Foot) 427.000 0. 000
LF 117. 800 4, 476. 40
38. 00000 117. 800 4,476. 40
0310 610-00035  *Median Cover Material (Concrete)(Special) 5,132.190 4,361. 790
SF 770. 400 8, 474. 40
11. 00000 5,132.190 56, 454. 09
0315 614-00011 *Si gn Panel (Class |) 711. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0320 614-00012 *Sign Panel (Class I1) 1, 088. 000 0. 000
SF 0. 000 0.00
19. 20000 0. 000 0. 00
0325 614-01512 *Steel Sign Support (2-1nch Round) (Post) 78. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 73.000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY
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*Pedestrian Push Button

*Pedestri an Push Button (Special)

*Construction Surveying

*Mobi | i zati on

Public Information Services (Tier

)

*Pavenent Marki ng Pai nt
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Mar ki ng( I nl ai d)
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Li ne)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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1, 650. 00000
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565, 850. 00000
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12. 00000
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QrY TH'S PERI OD
QTY TO DATE
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. 000
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4,125

4,136
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1, 353.
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1, 450.
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.00
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46

.00

.00

.00
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00

13:19: 29

AMOUNT

4,125

16, 388

282, 925

2,352
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17,115

5, 945
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.00
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00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20751-BI D ESTI MATE RUN 05/ 02/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0003 13:19: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-00012 *Traffic Control Managenent 140. 000 38. 000
DAY 23.000 19, 550. 00
850. 00000 61. 000 51, 850. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 6. 500
EACH 0. 000 0. 00
100. 00000 6. 500 650. 00
0400 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 135. 000 67.500
EACH 0. 000 0. 00
40. 00000 67.500 2,700.00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 53. 000
EACH 0. 000 0.00
50. 00000 53. 000 2, 650. 00
0415 630-80343 *Construction Traffic Sign (Panel Size O 5. 000 2.500
EACH 0. 000 0. 00
50. 00000 2.500 125. 00
0420 630-80350 *Vertical Panel 93. 000 46. 500
EACH 0. 000 0.00
25. 00000 46. 500 1, 162. 50
0425 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 000 0. 00
2, 500. 00000 1.500 3, 750. 00
0430 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 7.000 3. 500
Type
ype) EACH 0. 000 0. 00
550. 00000 3.500 1, 925. 00
0435 630-80360  *Drum Channeli zi ng Device 1, 420. 000 257. 500
EACH 0. 000 0. 00
25. 00000 257.500 6, 437.50
0440 630-80370 Concrete Barrier (Tenporary) 1, 030. 000 515. 000
LF 0. 000 0. 00

42.00000 515. 000 21, 630. 00
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PCN: 20751-BI D ESTI MATE RUN 05/ 02/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0003 13:19: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-85010 I mpact Attenuator (Tenporary) 4.000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0450 630-85020 *Mobi | e Attenuator 4. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0455 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 -16. 890
FA -56.110 -56.11
1. 00000 -73.000 -73.00
0470 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70023 F/ A On- The-Job Trai nee 16, 000. 000 161. 500
F A 161. 000 161. 00
1. 00000 322.500 322.50
0485 700-70025 F/ A Quality Incentive Payment 67, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70031 F/A Interim Surface Repair 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 20751-BI D ESTI MATE RUN 05/ 02/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0003 13:19: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700- 70595 F/ A DRB On- Demand Committee 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 7,035,277.91% 522,803.32$ 1, 210, 157. 29
CAT NO0300 STRUCTURES

0505 202-00195 Renoval of Medi an Cover 2.000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0510 202-00200 Renoval of Sidewal k 22.000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0515 202- 00246 *Renpval of Asphalt Mat (Planing) (Special) 6, 203. 000 0. 000
SY 0. 000 0. 00
5. 40000 0. 000 0. 00
0520 210-00442 Patch Bridge Curb 7.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0525 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 581. 000 0. 000
TON 0. 000 0. 00
72.35000 0. 000 0. 00
0530 408-01000 Hot Poured Joint and Crack Seal ant 0. 200 0. 000
TON 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0535 412-05100  *Pol yuret hane Sl ab Jacki ng 910. 000 0. 000
LB 0. 000 0. 00
18. 00000 0. 000 0. 00
0540 412-13000 *Concrete Pavenent Joint Repair 2.000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0545 514-00000 Pi pe Railing 8. 000 0. 000
LF 0. 000 0. 00

150. 00000 0. 000 0.00



CONTI D:

C20751
20751-BID
STAO50A- 028

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 12
ESTI MATE RUN 05/ 02/ 2019

CAT NO0300

0550 518-03000

0555 608- 00006

0560 610-00026

CAT NO0400

0565 620- 00002

0570 620-00012

0575 620- 00020

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
STRUCTURES
Sawi ng and Seal i ng Bridge Joint 1, 045. 000
LF
15. 00000
*Concrete Sidewal k (6 Inch) 22.000
Sy
95. 00000
*Medi an Cover Material (6 Inch Patterned Concrete) 18. 000
SF
55. 00000
CAT 0300 CURRENT AMT  $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Cass 2) 1. 000
EACH
9, 000. 00000
Field Laboratory (C ass 2) 1. 000
EACH
8, 000. 00000
Sanitary Facility 1. 000
EACH
2, 000. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

13:19: 29
PREV QTY/ ANOUNT
Y TH'S PERI 0D TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00
115, 156. 55 $ 0.00$ 0. 00
1. 000
0. 000 0. 00
1. 000 9, 000. 00
1. 000
0. 000 0. 00
1. 000 8, 000. 00
1. 000
0. 000 0. 00
1. 000 2, 000. 00
19, 000. 00 $ 0.00$ 19, 000. 00
7,160,434.46$  522,803.32$ 1,229, 157. 29



